

Automating Data Import and Relationship Mapping Using Import Sets & Dot Walking

Project Planning Phase (Product Backlog, Sprint Planning, Stories, Story Points)

Definitions:

Import Sets: Temporary tables to import external data.

Transform Maps: Map imported data to target tables.

Dot Walking: Access related table fields easily.

Product Backlog: List of requirements.

Sprint: Short development cycle.

Story Points: Effort estimation unit.

Product Backlog & Sprint Planning

Sprint	Epic	User Story	Description	Points	Priority
Sprint 1	Registration	USN-1	User registers	2	High
Sprint 1	Registration	USN-2	Email confirmation	1	High
Sprint 2	Import Sets	USN-3	Automate data import	2	High
Sprint 2	Dot Walking	USN-4	Map relationships	2	Medium
Sprint 3	Login	USN-5	User login	1	High

Explanation:

This table represents the product backlog and sprint planning. Each sprint contains user stories grouped under epics. Story points indicate effort required, while priority helps in deciding implementation order. Import Sets and Dot Walking are key features planned in Sprint 2 to automate data import and relationship mapping.

Project Tracker & Velocity

Sprint	Story Points	Duration	Start	End	Completed
Sprint 1	20	6 Days	01 Mar	06 Mar	20
Sprint 2	20	6 Days	07 Mar	12 Mar	
Sprint 3	20	6 Days	13 Mar	18 Mar	
Sprint 4	20	6 Days	19 Mar	24 Mar	

Explanation:

This table tracks sprint progress and team performance. Each sprint has a fixed duration and story points. Velocity is calculated based on completed story points per sprint, helping to estimate future work and delivery timelines.

Velocity Formula: $AV = 20 / 10 = 2$

Solution Architecture Overview

1. Data is loaded into Import Set tables.
2. Transform Maps convert data into target tables.
3. Dot Walking connects related tables.
4. Clean structured data is stored.
5. Reports and dashboards are generated.